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Scheme Name :   Overall                 Region Name :   Thanjavur    Municipality Name :   Koothanallur        Status :    On Going    
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

1 Koothanallur 15thCFC-Health 
Construction of
Additional Buildings
for Government
Hospital in GH
Koothanallur.

19731/2023/EA-2
Dated: 19/01/24

5.00 0 0 0 2.50 19/02/24 4.16 Total 61 Columns, 19
Columns Footing And
Column Rising Work
Completed And
Balance Column Work
Is In Progress

7.00 Total 61 Columns, 31
Columns Footing And
Column Rising Work
Completed And Balance
Column Work Is In
Progress

7.00 0.00 0.00 0.00 19/08/25

2 Koothanallur SFC -SCHOOL
IMPROVEMENT
GRANT-O&M
WORKS 
Maintenance and
repair work for
school building to at
Melkodazhli

25739/2023/SS2
Dated: 23/01/24

0.14 0 0 0 0.13 26/02/24 0.11 Bore Well Work
Completed

10.00 Bore Well Work Completed 10.00 0.00 0.00 0.00 26/04/24

3 Koothanallur Kalaignar
Nagarpura
Mempatu Thittam 
Construction Fish
Market at
Melkondazhli Line in
Koothanallur
Municipality

G.O (4D) No.39
Dated: 14/09/23

0.62 0 0 0 0.28 23/11/23 0.51 Pcc Work Completed
And Order Placed For
Truss Work

25.00 Pcc Work Completed And
Order Placed For Truss
Work

25.00 0.08 27.29 12.28 24/11/24

4 Koothanallur Kalaignar
Nagarpura
Mempatu Thittam 
Construction of
Modern Gasifier
Crematorium in
Marakkadai Vennar
River bank Ward
No.11 in
Koothanallur
Municipality

G.O (4D) No.5
Dated: 06/02/24

1.56 0 0 0 1.40 05/03/24 1.28 Ground Floor Brick
Work Is In Progress

27.00 Ground Floor Brick Work Is
In Progress

27.00 0.00 0.00 0.00 06/03/25

5 Koothanallur 15thCFC-Health 
Construction of
Urban Health Sub
Centre Melkondali
Koothanallur-I at
Koothanallur
Municipality.

25875/2023/EA-2
Dated: 16/08/23

0.30 0 0 0 0.15 13/12/23 0.25 Lintel Above Brick
Work Is In Progress

52.00 Lintel Above Brick Work Is
In Progress

52.00 0.05 33.55 16.77 15/12/24

6 Koothanallur 15thCFC-Health 
Construction of New
Urban Primary
Health Centre at
Koothanallur
Municipality

19731/23/CFC-1
Dated: 17/11/23

1.20 0 0 0 0.60 16/12/23 0.99 First Floor Brick Work
Is In Progress

60.00 First Floor Lintel Level
Brick Work Is In Progress

60.00 0.23 38.26 19.13 -

7 Koothanallur SBM 2.0 
Supply and Delivery
of Cesspool Truck
Suction Machine
with blow back 12
ton GVW VI Chassis
6000 litre capacity

9192/2022/SBM1
Dated: 28/08/23

0.43 0 0 0 0.36 22/11/23 0.43 Delivery Of Vehicle 50.00 Cesspool Truck Painting
Work Is In Progress

60.00 0.23 64.44 53.64 22/02/24
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and Vaccum Pump
550 cum hr 1 No in
Koothanallur
Municipality

8 Koothanallur SFC -SCHOOL
IMPROVEMENT
GRANT-O&M
WORKS 
Maintenance and
repair work for
school building to at
Lakshmangudi
school

25739/2023/SS2
Dated: 23/01/24

0.10 0 0 0 0.09 26/02/24 0.07 Pavement Work Is In
Progress

65.00 Pavement Work Is In
Progress

65.00 0.00 0.00 0.00 26/04/24

9 Koothanallur AMRUT 2.O 
Improvement of
Water Supply
distribution system
to Koothanallur
Municipality

G.O.(Ms).No:159
Dated: 08/11/22

21.43 0 0 0 12.25 15/02/23 17.83 1.Four Bore Well Work
Completed 2.Pipe
Received 77.118Km
Pipe Line Laid 73.90
Km And Further Laying
Work Is In Progress 3.
New Bus Stand Oht
4Th Brace Beam And
Column Work
Completed Slab
Bottom Beam Work Is
In Progress 4.Old
Municipal Office Oht
Column Concrete Work
Completed Slab
Bottom Beam Work Is
In Progress 5.Pipe
Received 3000 M And
Laid 2800 M 6. 4410
Nos Of Hscs
Completed And Road
Cutting & Restoration
23.40Km

85.00 1.Four Bore Well Work
Completed 2.Pipe
Received 77.118Km Pipe
Line Laid 73.90 Km And
Further Laying Work Is In
Progress 3. New Bus
Stand Oht 4Th Brace
Beam And Column Work
Completed Slab Bottom
Beam Workcompleted
4.Old Municipal Office Oht
Column Concrete Work
Completed Slab Bottom
Beam Work Is In Progress
5.Pipe Received 3000 M
And Laid 2800 M 6. 4410
Nos Of Hscs Completed
And Road Cutting &
Restoration 23.40Km

85.00 11.12 90.77 51.89 16/02/24

10 Koothanallur IUDM 
Construction of
Fecal Sludge
treatment Plant 20
KLD at Survay No
5/10 Kunukkady
Compost Yard

26888/UGSS-
2/2018-31
Dated: 29/01/19

2.85 0 0 0 1.43 10/07/19 2.54 Road Work And Pavar
Block Work Is In
Progress

95.00 Road Work And Pavar
Block Work Is In Progress

95.00 2.06 144.76 72.38 15/07/20
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