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1 WS Internal 1 1.08 0 0 0 1 1 0 0 1 0 0 0
Plumbing

2 TURIP 2 1.89 0 0 0 0 0 0

3 State Urban 1 1.71 0 0 1 1 1 1 0 0
Infrastructure
Development
Fund

4 SPECIAL FUND 1 0.63 0 0 1 0 0 0 0 0
FOR
IMPROVEMENT
OF ROADS

5 Nagarpura 2 1.01 1 0 0 1 0 1 0 0 1 1 0
Salai Mempattu
Thittam
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6 CMBFS- 1 0.20 1
COMMON
KITCHEN

7 CGF 1 2.75 1

8 15th CFC Tied 10 0.91 1
Grant

9 SRP 2 3.00 2

10 SBM 2.0 5 0.65 3

11 Kalaignar 4 2.54 3
Nagarpura
Mempatu
Thittam

12 Namakku 6 1.00 6
Naame Thittam

13 15th CFC 1 1.65 10
UnTied Grant

14 15th CFC 29 2.40 27
Total : 76 21.42 55

14

55

Generated by

Kamalakannan M Overseer
Melvisharam Municipality




[S)

xwsx Export to Excel

«

Back

DIRECTOR OF MUNICIPAL ADMINISTRATION

Scheme Name :

Overall

» Agencies : All

» Region Name : Vellore Municipality Name :

Melvisharam

Status :

Overall

» From Date : 01-04-25 » To Date : 02-06-25

ULB Name
=

Name of Work

AS No. /
AS Date

Estimate
Amount

Fund Tie Up

Scheme|
Fund

ULB
Share|

Other|
Share|

Amount
Recieved
so far

Work
Order
Date

Agreement

Physical Progress

Value
(inCr)

Previous Stage as on

Current Stage as

on

Third Party
Verification Report

Completion Report

Stage of
work

Percent
%

Stage of
work

Percent|
%

Date | Certificate

Date

Workdone

Copy of
CR Value

Savings
Amount

Payment
Made
so far
(inCr)

% of
Expenditure|
w.rt
Estimate
Amount

Target
Date
As Per
Agreement

2

3

4

5

6

7

1"

12

13

14

15

16 17

19 20

21(5-20)

22

23

24

Melvisharam

15th CFC Tied Grant
15thCFC/2024-
25/029/BUILDING/00005-
Construction of Compound
wall at saleem Nagar OHT
in Melvisharam Municipality

225/2023/e1-5
Dated: 20/02/25

4,00,000

0.00

0.00

0.00

Tender
Received

0.00

4,00,000.00

0.00

0.00

Melvisharam

15th CFC Tied Grant
15thCFC/2024-
25/029/SWM/00007-
Purchase of fogging
machine in Melvisharam

Municipality

225/2023/e1-8
Dated: 20/02/25

4,00,000

0.00

0.00

0.00

Tender
Received

0.00

4,00,000.00

0.00

0.00

Melvisharam

15th CFC Tied Grant
15thCFC/2024-
25/029/SWM/00008-Repair
and Maintenance & New
Machinaries in Micro
Compost centre in MGR
Nagar with processing
capacity 4TPD in
Melvisharam Municipality.

225/2023/e1-10
Dated: 20/02/25

4,00,000

0.00

0.00

0.00

Tender
Received

0.00

4,00,000.00

0.00

0.00

Melvisharam

15th CFC Tied Grant
15thCFC/2024-
25/029/SWM/00009-Repair
and Maintenance & New
Machinaries in Micro
Compost centre at Hansa
Nagar with processing
capacity 4TPD in
Melvisharam Municipality.

5158/2021/A1
Dated: 26/02/25

12,00,000

0.00

0.00

0.00

Tender
Received

0.00

12,00,000.00

0.00

0.00

Melvisharam

15th CFC Tied Grant
15thCFC/2024-
25/029/WS/00002-Supply
and Delivery of 80mm
Sluice valve-10 Nos &
100mm Sluice valve - 14
Nos in Melvisharam
Municipality

225/2023/e1-6
Dated: 20/02/25

1,79,000

0.00

0.00

0.00

Tender
Received

0.00

1,79,000.00

0.00

0.00

Melvisharam

15th CFC Tied Grant
15thCFC/2024-
25/029/WS/00003-Supply
and delivery of 1.50 HP
motor pump, Panel
Board,2.50 sq mm & 4.50
Sq mm Cable and HDPE
Tank, at Nandiyalam Head
House in Melvisharam
Municipality.

225/2023/e1-2
Dated: 20/02/25

16,00,000

0.00

0.00

0.00

Tender
Received

0.00

16,00,000.00

0.00

0.00

Melvisharam

15th CFC Tied Grant
15thCFC/2024-
25/029/WS/00004-Supply
and Laying of 50 sq mm
cable-1300m at Well no :
05,06 at Eswaran Kovil
Headworks in Melvisharam
Municipality.

225/2023/e1-4
Dated: 20/02/25

10,00,000

0.00

0.00

0.00

Tender
Received

0.00

10,00,000.00

0.00

0.00

Melvisharam

15th CFC Tied Grant
15thCFC/2024-
25/029/WS/00006-Supply
and Delivery of 20 HP High
Speed Monoblock Pump set
3 Nos and 10 Sg mm 3
Core Cable at Eswaran Koil
Head Works in Melvisharam
Municipality.

225/2023/e1-3
Dated: 20/02/25

10,00,000

0.00

0.00

0.00

Tender
Received

0.00

10,00,000.00

0.00

0.00
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Melvisharam

15th CFC Tied Grant
15thCFC/2024-
25/029/WSIS/00001-
Providing 90mm dia HDPE
PIPE at Madeena
Road,Melburansamedu 3rd
Cross,Melburansamedu 4th
Cross,Melburansamedu 5tth
Cross,Melburansamedu 6th
Cross,Annaswami Gounder
street,Ayya Gounder
Road,Periyar Nagar
Road,Indira Road,Khyoom
Nagar 1st Main Road 1st
Cross,Khyoom Nagar 1st
Main Road 2nd
Cross,Khyoom Nagar 1st
Main Road 3rd
Cross,Annaipura
Lane,Hajipet 1st
Road,Hajipet 1st
Cross,Hajipet 1st Main
Road,Jameelabad 3rd Road
6th Cross,Jameelabad 3rd
Road 27th
Cross,Jameelabad 3rd
Road 29th Cross,Jame

225/2023/e1-1
Dated: 20/02/25

19,75,000

0.00

0.00

0.00

Tender 0.00
Received

19,75,000.00

0.00

0.00

Melvisharam

15th CFC UnTied Grant
15thCFCunt/2024-
25/029/ROAD/00014-
Relaying of Road-Cement
Concrete
R0ad029007R142-Khyoom
Nagar 1st Main Road 3rd
cross , 029007R143-
Khyoom Nagar 1st Main
Road 4th cross street ,
029011R212-Hajipet 1st
cross street ,

225/2023/E1
Dated: 20/02/25
Road Details
Road Length :
244 Mts

11,96,000

0.00

0.00

0.00

Tender 0.00

Received

11,96,000.00

0.00

Melvisharam

Kalaignar Nagarpura
Mempatu Thittam
KNMT/2025-
26/029/ROAD/00013-
Formation of New Road-
Earthern to BT
Road029006R114-
Markabundhu Nagar Layout
main road , 029006R115-
Markabundhu Nagar Layout
1st street , 029006R116-
Markabundhu Nagar Layout
2nd street, 029006R118-
Markabundhu Nagar Layout
4th street ,

18th CPSMC Roc No
9365/2025/P1

Dated: 09/04/25
Road Details

Road Length :

386 Mts

27,00,000

0.00

0.00

0.00

Tender 0.00
Received
Evaluation
Work In

Progress

27,00,000.00

0.00

Melvisharam

SPECIAL FUND FOR
IMPROVEMENT OF
ROADS

SF-ROAD/2025-
26/029/ROAD/00010-
Relaying of Road-Paver
Block Road029003S004-
Vali Shamshuddin lane ,
029003S007-Ponniyamman
Nagar 2nd cross ,
029004R079-Ganapathi
Street , 029006S018-Jinnah
1st street 3rd cross street ,
029006S019-Jinnah 1st
street 4th cross street ,
029013S028-Hansa Nagar
1st cross street ,
029013S029-Hansa Nagar
2nd cross street ,
029010R198-Jameelabad
3rd street 26th cross street ,
029010R197-Jameelabad
3rd street 25th cross street ,

18th CPSMC
9365/2025/P1
Dated: 09/04/25
Road Details
Road Length :
856 Mts

63,00,000

0.00

0.00

0.00

Tender 0.00
Received
Evaluation
Work In

Progress

63,00,000.00

0.00

Melvisharam

TURIP

DMA Proceedings
9730/2025/SS1-2

93,00,000

0.00

0.00

0.00

Tender 0.00

Received

93,00,000.00

0.00
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TURIP/2025-
26/029/ROAD/00011-
Relaying of Road-Cement
Concrete
Road029006R091-
BAJANAI KOIL STREET,
029015R238-BIG STREET ,
029011R210-Hajipet 1st
main street , 029009R164-
JAMEELABAD 1ST
STREET,

Dated: 02/04/25
Road Details
Road Length :
1739 Mts

Evaluation
Work In
Progress

Melvisharam

TURIP

TURIP/2025-

26/029/ROAD/00012-

Relaying of Road-Cement

Concrete

Road029018R264-ABDUL
ASITH

STREET(DAWOOD
NAGAR) , 029018R268-
MURTUZA STREET ,
029020R282-KOSA
STREET, 029001S001-
PAKTHI COLONY 3RD
STREET , 029002R021-
NAWAB C.ABDUL
HAKEEM SAHIB STREET ,
029004R077-PILLAIYAR
KOIL STREET,
029007R135-USMANPET
1ST STREET,
029008R160-RASHIDPET
2ND STREET,
0290014L020-Ameenba
street lane 2,
0290014R234-HAJI
ABDULLAH SAHIB
STREET , 029017R257-
New Eidga street ,
029012R223-HAJIPET 2ND
STREET,

DMA Proceedings
9730/2025/SS1-1
Dated: 02/04/25
Road Details

Road Length :
2597 Mts

96,00,000

0.00

0.00

0.00 Tender
Received
Evaluation
Work In

Progress

0.00

96,00,000.00

0.00

Melvisharam

SBM 2.0

SBM 2.0/2024-
25/029/BUILDING/00019-
Retrofitting of Community
Toilet at Hajipet ward no 17
in Melvisharam Municipality

MCR No.495/2024-2
Dated: 11/11/24

7,00,000

0.00

10/12/24

0.05

Roof Level

60.00 [Roof Laid

Cd

60.00

7,00,000.00

0.00

09/01/25

Melvisharam

SBM 2.0

SBM 2.0/2024-
25/029/BUILDING/00020-
Retrofitting of Community
Toilet at Hansa nagar ward
no 18 in Melvisharam

Municipality

MCR No.495/2024-3
Dated: 11/11/24

7,00,000

0.00

07/02/25

0.05

Roof Level

60.00 [Roof Laid

Cd

60.00

7,00,000.00

0.00

09/01/25

Melvisharam

WS Internal Plumbing
WS Interna/2018-
19/029/WS/0000003-
Providing Internal plumbing
works for water supply
House service connections
in Melvisharam Municipality

13277/20018/ws1
Dated: 03/07/18

1,08,00,000 (0

0.00

11/02/19

0.98

0.00 Pipe Laid

Ca

72.00

1,08,00,000.00

0.00

11/08/19

Melvisharam

Kalaignar Nagarpura
Mempatu Thittam
KNMT/2023-
24/029/ROAD/00025-
Formation of New Road-
Earthern to CC
Road029018R267-V. Meera
Sahib 1st cross street ,
029019R280-T. K. Babu
sahib street 1st cross ,
029019R281-T. K. Babu
sahib street 2nd cross ,
029003R041-Ponniyamman
Nagar 1st cross ,
029003R042-Ponniyamman
Nagar 3rd cross ,
029003R048-
Kelburansamedu 4th cross

G.O. (4D) No.20
Dated: 08/06/23
Road Details
Road Length :
1927 Mts

1,39,00,000

1.25

06/07/23

Completed

75.00 |[Completed

79.00

07/02/25

09/01/25

1,17,84,313

21,15,687.00

76.77

03/10/23
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street, 029003R053-
MelBuransamedu 3rd cross
street , 029004R061-
Ramadoss Nagar main road
Ext, 029004R070-
Ramadoss Nagar 11th
cross street , 029006R112-
Kali Amman koil 4th street ,
029006R113-Kali Amma

Melvisharam

Nagarpura Salai
Mempattu Thittam
NSMT/2022-
23/029/ROAD/00007-
Providing CC Road at
029/2021/019/R/0000396-
Seepu street lane ,
029/2021/021/R/0000264-S.
HAJI MEER SAHIB
STREET,
029/2021/021/R/0000257-
ISHAQUE PET 2ND
STREET,
029/2021/001/R/00004-
PAKTHI COLONY 2ND
STREET,
029/2021/003/R/000010-
VALI SHANSHUDDIN
STREET,
029/2021/004/R/0000215-
Ramadoss Nagar 10th
cross street ,
029/2021/005/R/000021-
VEDHAMUNI GOUNDAR
STREET,
029/2021/006/R/000027-
KAMARAJUAR 1ST STREET
, 029/2021/007/R/000036-
USMANPET 3RD STREET,
029/2021/013/R/0000284-
VAVATHAR STREET , 029

G.O. (D) No.192
Dated: 31/03/23
Road Details
Road Length :
3269 Mts

87,00,000

0.65

07/06/23

Plain Cement Concrete

M 20

Cd

78.00 |Plain
Cement
Concrete

M 20

Cd

79.00

87,00,000.00

74.33

07/09/23

20

Melvisharam

15th CFC

15th CFC/2021-
22/029/SL/00032-Providing
New 20 W LED street lights
with New EB Pole and New
EB line in Melvisharam
Municipality.

MCR NO 332
Dated: 27/10/22

20,40,000

0.20

27/02/23

0.04

Fixing Of Lights

Cd

75.00 |Fixing Of

Lights

Cd

79.00

02/05/25 0

20,40,000.00

0.18

90.59

27/08/23

21

Melvisharam

15th CFC

15thCFC/2022-
23/029/WSIS/00024-
Providing 100mm dia DI K7
pipe(Socket type) from
Nandhiyalam Head house
to NH road in Melvisharam
Municipality

5158/2021-1/B2
Dated: 30/05/23

28,64,000

0.29

26/06/23

0.29

Pipe Laying

Cd

74.00 |[Completed

Cd

80.00

29/03/25

23,11

,782

5,52,218.00

0.23

80.72

26/07/23

22

Melvisharam

SBM 2.0
SBM 2.0/2024-
25/029/BUILDING/00018-
Retrofitting of Community
Toilet at Kamarajar street in
ward no 10 in Melvisharam
Municipality

MCR No.495/2024-1
Dated: 11/11/24

7,00,000

0.00

1112124

0.05

Completed

Cd

75.00 |Work
Physically

Completed

80.00

29/03/25 0

7,00,000.00

0.00

0.00

11/03/25

23

Melvisharam

State Urban Infrastructure
Development Fund

State Urba/2022-
23/029/SL/00030-
Conversion of existing
Street Light into Energy
Efficient LED Light - 1526
Nos.

Roc
No.30009/2022/WB
Dated: 04/11/22

1,70,85,000

0.75

27/02/23

Completed

Cd

80.00 |Completed

80.00

02/05/25

1,05,30,329

65,54,671.00

1.05

61.63

27/08/23

24

Melvisharam

Nagarpura Salai
Mempattu Thittam
NSMT/2022-
23/029/ROAD/00008-
Providing BT Road at
029/2021/018/R/0000116-
MADINA STREET ,
029/2021/003/R/0000227-
MelBuransamedu 4th cross

G.O. (D) No. 192
Dated: 31/03/23
Road Details
Road Length :
631 Mts

14,00,000

0.13

07/06/23

0.14

Picking/earthwork/milling

Cd

60.00 |Completed

90.00

18/12/24

18/12/24

7,07,000

6,93,000.00

0.07

50.50

07/09/23
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street ,
029/2021/003/R/0000225-
MelBuransamedu 6th cross
street ,
029/2021/008/R/000039-
RASHIDPET 1ST STREET,
029/2021/010/R/0000162-
Jameelabad 3rd street 6th
cross street ,

25

Melvisharam

SBM 2.0

SBM 2.0/2023-
24/029/SANITATION/00013-
Construction of Urinal block
2 seats at Annasalai Old
Municipal Office in ward no
01 in Melvisharam
Municipality

1
Dated: 14/03/24

64,000

0.01

14/06/24

0.01

Completed

Cd

100.00

Completed

Cd

100.00

09/09/24

23/09/24

64,000

0.00

0.00

74.82

14/07/24

26

Melvisharam

SBM 2.0

SBM 2.0/2023-
24/029/UWM/00028-Supply
and Delivery of Cesspool
Tanker 1 no to Melvisharam
Municipality

9192/2022/SBM-1
Dated: 21/08/23

43,25,000

0.07

30/11/23

0.43

Completed

Cd

100.00

Completed

Cd

100.00

19/02/25

43,24,500

500.00

0.43

99.99

30/12/23

27

Melvisharam

Namakku Naame Thittam
Namakku Na/2021-
22/029/SL/00028-Supply
and Fixing of 800 Nos of
20W LED Street light Fitting
at Municipal Limit in
Melvisharam Municipality.

27519-44/2021
Dated: 28/06/22

32,00,000

0.24

29/08/22

0.30

Completed

Cd

100.00

Completed

Cd

100.00

15/07/24

30,33,600

1,66,400.00

0.24

75.47

20/10/22

28

Melvisharam

Namakku Naame Thittam
NNT/2022-
23/029/0THERS/00001-
Providing CCTV Camera at
Nandhiyalam Limit in
Annasalai, From
Kathiyawadi junction to
Nandhiyalam Limit

Roc.No.3514/2021/B2/1
Dated: 16/03/23

12,00,000

0.12

02/08/23

0.12

Cctv Camerabox Fixing

75.00

Completed

Ca

100.00

13/09/23

23/09/24

12,00,000

0.00

0.12

100.00

01/09/23

29

Melvisharam

Namakku Naame Thittam
NNT/2022-
23/029/0THERS/00002-
Providing CCTV Cameras in
Annasalai, From
Kathiyawadi Junction to
MMES College Junction

Roc.No.3514/2021/B2/2
Dated: 16/03/23

11,00,000

0.1

02/08/23

0.11

Cctv Camerabox Fixing

75.00

Completed

Cd

100.00

13/09/23

23/09/24

11,00,000

0.00

0.11

100.00

01/09/23

30

Melvisharam

Namakku Naame Thittam
NNT/2022-
23/029/ROAD/00003-
Relaying of Road-
029/2021/008/R/000038-
OTHAVADAI STREET ,

Roc.No.3514/2021/B2/3
Dated: 16/03/23

Road Details

Road Length :

160 Mts

9,50,000

0.10

31/07/23

0.10

Completed

95.00

Completed

Cd

100.00

23/09/24

7,87,951

1,62,049.00

0.08

82.94

30/08/23

31

Melvisharam

Namakku Naame Thittam
NNT/2023-
24/029/SWD/00011-
Construction of SWD at
Murtuza 1st road
029002R268 disposal point
to NH drainage in
Melvisharam Municipality

344-1/2023-24
Dated: 31/01/24

20,00,000

0.00

09/03/24

0.12

Completed

Cd

95.00

Completed

Ca

100.00

20/12/24

18,46,884

1,53,116.00

0.18

92.34

09/06/24

32

Melvisharam

Namakku Naame Thittam
NNT/2023-
24/029/SWD/00012-
Construction of SWD at V
Meera sahib road
029002R266 T K Babu
sahib road 029002R279 T K
Babu sahib road 2nd cross
029002R281 disposal point
to NH drainage in
Melvisaharam Municipality

344-2/2023-24
Dated: 31/01/24

15,00,000

0.14

09/03/24

0.00

Pcc 1:2:4

73.00

Completed

Cd

100.00

23/09/24

13,50,000

1,50,000.00

0.00

0.00

33

Melvisharam

15th CFC UnTied Grant
15thCFCunt/2024-
25/029/SWD/00014-
Construction of Storm water
drain in ward no 20
quidemillath street in
Melvisharam Municipality
Unicode : 029205021

343/2024
Dated: 31/01/24

5,79,000

0.06

12/07/24

Completed

Cd

100.00

Completed

100.00

09/09/24

5,79,000

0.00

0.06

100.00
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34

Melvisharam

CGF

CGF/2021-
22/029/WS/00018-Providing
150 mm dia DI Double
Flanged pipe for Pumping
Main & Motor, Cable,
Starter from Infiltration Well
No.5, 6 & Ring Well No.9,
10, 11, 12 to Eswaran Kaoil
Pump House and Infiltration
Well No.4 to Nanthiyalam
Pump House

19089/2021/E2 - 9
Dated: 25/03/22

2,75,00,000

248

07/06/22

Completed

100.00

Completed

Cd

100.00

15/07/24

Cd

2,74,99,707

293.00

240

87.31

07/09/22

35

Melvisharam

CMBFS-COMMON
KITCHEN

CMBFS/2023-
24/029/BUILDING/00004-
Construction of Common
kitchen at New office
building back side in
Melvisharam Municipality

17404/2022/M1
Dated: 10/03/23

19,80,000

0.20

10/04/23

0.17

Completed

Cd

100.00

Completed

Ca

100.00

19/07/23

23/09/24

19,80,000.00

100.00

10/05/23

36

Melvisharam

Kalaignar Nagarpura
Mempatu Thittam
Kalaignar /2021-
22/029/WS/00020-
Improvement of Nalla
Thanner Kulam at ward no.
6, survey no. 285 in
Melvisharam Municipality

G.0.(Ms) No.138
MAWS (NS) Dept
Dated: 27/12/21

56,00,000

0.53

17/03/22

0.54

Completed

Cd

100.00

Completed

Cd

100.00

22/07/24

53,31,198

2,68,802.00

95.20

17/09/22

37

Melvisharam

Kalaignar Nagarpura
Mempatu Thittam
Kalaignar /2022-
23/029/PARK/00029-park at
Markabandhu Nagar, Ward
No.10,,Town Survey
No0.218/16 in Melvisharam
Municipality

G.0.(4D)No.18
MAWS(SSFC) Dept., -
Il - Melvisharam 1
Dated: 21/10/22

32,00,000

0.29

01/12/22

0.26

Completed

Cd

100.00

Completed

Cd

100.00

22/01/24

23/01/24

28,47,640

3,52,360.00

88.99

01/06/23

38

Melvisharam

15th CFC

15th CFC/2021-
22/029/BUILDING/00013-
Repair and Maintanance of
Community Toilet at
Buransamedu in ward no 03

270/3
Dated: 10/12/21

6,00,000

0.06

12/01/22

0.06

0.00

Completed

Cd

100.00

16/03/22

23/09/24

6,00,000

0.00

0.05

89.46

11/02/22

39

Melvisharam

15th CFC

15th CFC/2021-
22/029/BUILDING/00014-
Retrofitting of Community
Toilet at Hansa Nagar (2) in
ward no 13

270/4
Dated: 10/12/21

7,00,000

0.07

12/01/22

0.07

0.00

Completed

Cd

100.00

14/04/22

23/09/24

7,00,000

0.00

0.06

89.46

11/02/22

40

Melvisharam

15th CFC

15th CFC/2021-
22/029/BUILDING/00015-
Retrofitting of Community
Toilet at M G R Nagar in
ward no 02

270/5
Dated: 10/12/21

7,00,000

0.07

12/01/22

0.07

Completed

100.00

Completed

Cd

100.00

09/08/22

23/09/24

7,00,000

0.00

0.06

89.46

11/02/22

41

Melvisharam

15th CFC

15th CFC/2021-
22/029/BUILDING/00016-
Retrofitting of Community
Toilet at Quithamillath street
in ward no 09

270/6
Dated: 10/12/21

7,00,000

0.07

12/01/22

0.07

0.00

Completed

Cd

100.00

10/05/22

23/09/24

7,00,000

0.00

0.06

89.46

11/02/22

42

Melvisharam

15th CFC

15th CFC/2021-
22/029/BUILDING/00017-
Retrofitting of Community
Toilet at Sadhique basha
nagar in ward no 21

270/7
Dated: 10/12/21

7,00,000

0.07

12/01/22

0.07

0.00

Completed

Ca

100.00

29/03/24

23/09/24

7,00,000

0.00

0.06

89.46

11/02/22

43

Melvisharam

15th CFC

15th CFC/2021-
22/029/PARK/00021-
Improvements of Park(Foot
path, Water supply
arrangement, childrens play
field materials, Lighting
arrangements) and
Construction of compound
wall(82m) at Vadhiyar street
in ward no.04

771
Dated: 29/04/22

17,50,000

0.18

01/06/22

0.18

Play Materials

25.00

Completed

Cd

100.00

01/06/22

23/09/24

17,50,000

0.00

0.16

90.04

01/10/22
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44

Melvisharam

15th CFC

15th CFC/2021-
22/029/ROAD/00026-
Relaying of Road-
029/2021/010/R/0000318-
Jameelabad 3rd street 22th
cross street ,
029/2021/010/R/0000317-
Jameelabad 3rd street 23th
cross street ,
029/2021/010/R/0000316-
Jameelabad 3rd street 24th
cross street ,

88

Dated: 18/04/22
Road Details
Road Length :
Mts

10,00,000

0.10

18/05/22

0.00

Cd

Completed

100.00

30/09/22

23/09/24

10,00,000

Cd

0.00

0.09

89.46

18/08/22

45

Melvisharam

SRP

SRP/2020-
21/029/ROAD/0000001-
Providing Black Top Surface
Road and Construction of
Storm Water Drain with
Culvert at Buransamedu in
ward no 03,Markabandhu
Nagar in ward no 06,
Khayoom Nagar in ward no
07 in Melvisharam
Municipality

20557/2018/E3
Dated: 15/12/20
Road Details
Road Length :
Mts

1,00,00,000

0.75

22/02/21

Completed

Cd

100.00

Ca

Completed

100.00

21/04/25

37,39,746

62,60,254.00

0.71

70.96

22/08/21

46

Melvisharam

SRP

SRP/2020-
21/029/ROAD/0000002-
Providing Black Top Surface
Road and Construction of
Storm Water Drain with
Culvert at Thanjavooran
Colony 3rd street in ward no
02,Buransamedu
Ponniyamman Nagar,
Kilvisharam Burial ground
Road,Narikuravr
colony,Muthukollai Street in
ward no 03,Ramadoss
Nagar Main
Road,Ramadoss Nagar 7th
& 8th street in ward no
04,Jameelabad 3rd street in
ward no 10,Dawood Nagar
in ward no 18 and Hasnath
Street,V.K.Matheen Street
in ward no 21 in
Melvisharam Municipality.

20557/2018/E3
Dated: 15/12/20
Road Details
Road Length :
Mts

2,00,00,000

1.39

22/02/21

Completed

Cd

100.00

Cd

Completed

100.00

20/05/25

1,48,43,771

51,56,229.00

1.40

70.08

22/08/21

47

Melvisharam

15th CFC

15th CFC/2021-
22/029/WS/00011-supply
and Fixing of 4 core 50sq,
mm LT UG Cable from Ring
well no .02 to Nanthiyalam
pump house in palar river

270/1
Dated: 10/12/21

2,00,000

0.02

12/01/22

Completed

100.00

Completed

100.00

15/07/22

23/09/24

2,00,000

0.02

100.00

11/02/22

48

Melvisharam

15th CFC

15th CFC/2021-
22/029/WS/00012-Supply
and Fixing of 10HP open
well submersible Motor for
Ring well no:02 at Palar in
Melvisharam Municipality

270-2
Dated: 10/12/21

2,00,000

0.02

12/01/22

Completed

100.00

Cd

Completed

100.00

19/05/23

25/09/24

1,86,698

13,302.00

0.02

93.35

11/02/22

49

Melvisharam

15th CFC

15th CFC/2021-
22/029/WS/00019-Proving
150 mm dia Double flanged
pipe for pumping main from
ring well no .2 to
Nandiyalam pump House.

270
Dated: 10/12/21

32,00,000

0.32

22/01/22

Completed

Cd

100.00

Cd

Completed

100.00

26/10/22

20/12/24

32,00,000

0.29

90.04

22/04/22

50

Melvisharam

15th CFC
15thCFC/2022-
23/029/ROAD/00009-
Relaying of Road-
029/2021/018/L/000074-
Pudhupet 3rd street 4th
Ccross ,

5158/2021/B2-2
Dated: 16/03/23
Road Details
Road Length :
33 Mts

69,000 0

0.01

02/05/23

Work Order Issued On
02.05.2023

Cd

Cd

Completed

100.00

10/10/23

23/09/24

69,000

0.01

100.00

17/05/23

51

Melvisharam

15th CFC

5158/2021/B2-14
Dated: 16/03/23

86,000

0.01

02/05/23

Work Order Issued On
02.05.2023

0.00

Completed

100.00

10/10/23

23/09/24

86,000

0.01

100.00

17/05/23



Scheme Name : Overall » Ag ies : All » Region N : Vellore Municipality Name : Melvisharam Status : Overall » From Date : 01-04-25 » To Date : 02-06-25
Sno| ULB Name Name of Work AS No. / Estimate Fund Tie Up Amount| Work [Agreement| Physical Progress Third Party Completion Report Savings Payment % of Target
15 AS Date Amount Recieved| Order Value - Verification Report Amount Made |Expenditurel Date
so far Date (inCr) Previous Stage as on Currento?‘tage as (s"(: fcar') Esz;:;te N Ar:er:;m
Sch ULB | Other| Stage of Percentl Stage of |Percent| Date | Certificate| Date Copy of | Workdone Amount 9
Fund [Share|Share| work % work % CR Value
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19 20 21(5-20) 22 23 24
15thCFC/2022- Road Details E
23/029/ROAD/00010- Road Length :
Relaying of Road- 30 Mts
029/2021/013/S/0000103-
Hansa Nagar 3rd cross
street ,
52 |Melvisharam [15th CFC 5158/2021/B2-15 5,18,000 0.05 [02/05/23 |0.05 Plain Cement Concrete  |40.00 |Completed [100.00 |12/09/23 25/09/24 5,18,000 0.00 0.05 100.00 17/05/23
15thCFC/2022- Dated: 16/03/23 M 20 Q
23/029/ROAD/00011- Road Details G
Relaying of Road- Road Length :
029/2021/010/R/000047- 139 Mts
JAMEELABAD 2ND
STREET,
53 |Melvisharam [15th CFC 5158/2021/B2-7 69,000 0.01 02/05/23 |0.01 Completed 100.00 |Completed |100.00 [09/07/24 23/09/24 69,000 0.00 0.01 93.00 17/05/23
15thCFC/2022- Dated: 16/03/23 Im
23/029/ROAD/00012- Road Details
Relaying of Road- Road Length :
029/2021/004/S/0000223- 20 Mts
Ramadoss Nagar 1st cross
street ,
54 |Melvisharam [15th CFC 5158/2021/B2-4 7,90,000 0.08 (02/05/23 |0.08 Work Order Issued On  (0.00 Completed [100.00 |01/07/23 23/09/24 7,90,000 0.00 0.07 90.44 17/05/23
15thCFC/2022- Dated: 16/03/23 02.05.2023 G
23/029/ROAD/00013- Road Details Im
Relaying of Road- Road Length :
029/2021/020/R/0000398- (201 Mts
KH school street ,
55 |Melvisharam [15th CFC 5158/2021/B2-10 6,35,000 0.06  (02/05/23 |0.06 Work Order Issued On  (0.00 Completed [100.00 |10/08/23 25/09/24 6,35,000 0.00 0.06 100.00 17/05/23
15thCFC/2022- Dated: 16/03/23 02.05.2023 @
23/029/ROAD/00014- Road Details E
Relaying of Road- Road Length : E
029/2021/006/R/0000342- 182 Mts
Jinnah 2nd street ,
56 |Melvisharam [15th CFC 5158/2021/B2-8 1,12,000 0.01  (02/05/23 |0.01 Work Order Issued On  (0.00 Completed [100.00 |21/07/23 23/09/24 1,00,818 11,182.00 0.01 90.02 17/05/23
15thCFC/2022- Dated: 16/03/23 02.05.2023 Im
23/029/ROAD/00015- Road Details G
Relaying of Road- Road Length :
029/2021/004/S/0000222- 32 Mts
Ramadoss Nagar 2nd cross
street ,
57 |Melvisharam [15th CFC 5158/2021/B2-11 4,05,000 0.04 (02/05/23 |0.04 Earth Work 10.00 [Completed |100.00 |06/10/23 23/09/24 4,05,000 0.00 0.04 100.00 17/05/23
15thCFC/2022- Dated: 16/03/23 Q
23/029/ROAD/00016- Road Details G G
Relaying of Road- Road Length :
029/2021/014/L/0000362- 390 Mts
Annipura street ,
58 |Melvisharam [15th CFC 5158/2021/B2-6 3,20,000 0.03  (02/05/23 |0.03 Plain Cement Concrete  |0.00 Completed [100.00 |18/07/23 23/09/24 2,89,323 30,677.00 0.03 90.41 17/05/23
15thCFC/2022- Dated: 16/03/23 M 20 G
23/029/ROAD/00017- Road Details Im
Relaying of Road- Road Length :
029/2021/003/R/0000246- (99 Mts
Door Usman street 2nd
cross ,
59 |Melvisharam [15th CFC 5158/2021/B2-13 3,63,000 0 0 0.04 02/05/23 |0.04 Work Order Issued On 0.00 Completed |100.00 [04/07/23 23/09/24 3,28,304 34,696.00 0.03 90.44 17/05/23
15thCFC/2022- Dated: 16/03/23 02.05.2023 Im
23/029/ROAD/00018- Road Details G
Relaying of Road- Road Length :
029/2021/017/R/0000111- (80 Mts
HANEEF SAHIB STREET ,
60 [Melvisharam |15th CFC 5158/2021/B2-3 4,18,000 0.04 (02/05/23 |0.04 Work Order Issued On  (0.00 Completed [100.00 |09/06/23 25/09/24 3,78,031 39,969.00 0.04 90.44 17/05/23
15thCFC/2022- Dated: 16/03/23 02.05.2023 G
23/029/ROAD/00019- Road Details G
Relaying of Road- Road Length :
029/2021/019/R/0000281- 120 Mts
APPAPILLAI STREET ,
61 [Melvisharam |15th CFC 5158/2021/B2-5 4,53,000 (0 0.05 [02/05/23 |0.05 Earth Work 0.00 Completed [100.00 |04/08/23 25/09/24 4,53,000 0.00 0.05 100.00 17/05/23
15thCFC/2022- Dated: 16/03/23 G
23/029/ROAD/00020- Road Details Im
Relaying of Road- Road Length :
029/2021/003/R/0000247- (128 Mts
Door Usman street 1st
cross street ,
62 [Melvisharam |15th CFC 5158/2021/B2-12 4,55,000 0.05 (02/05/23 |0.05 Completed 100.00 [Completed |100.00 |10/10/23 23/09/24 4,55,000 0.00 0.05 100.00 17/05/23
15thCFC/2022- Dated: 16/03/23 E
23/029/ROAD/00021- Road Details Q
Relaying of Road- Road Length :
029/2021/017/R/0000361- 136 Mts
Old Eidgha ,
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63 [Melvisharam |15th CFC 5158/2021/B2-1 52,000 0.01  (02/05/23 |0.01 Work Order Issued On  (0.00 Completed [100.00 |10/10/23 23/09/24 52,000 0.00 0.01 100.00 17/05/23
15thCFC/2022- Dated: 16/03/23 02.05.2023 G
23/029/ROAD/00022- Road Details G
Relaying of Road- Road Length : G
029/2021/018/L/000075- 30 Mts
Pudhupet 3rd street 3rd
cross ,
64 [Melvisharam |15th CFC 5158/2021/B2-9 1,55,000 0.02  (02/05/23 |0.02 Work Order Issued On  (0.00 Completed [100.00 |22/08/23 23/09/24 1,55,000 0.00 0.02 100.00 17/05/23
15thCFC/2022- Dated: 16/03/23 02.05.2023 E
23/029/ROAD/00023- Road Details G
Relaying of Road- Road Length : E
029/2021/004/R/0000344- 31 Mts
Vathiyar street ext 2nd
cross street ,
65 [Melvisharam |15th CFC 16118/2022/CFC- 1 8,00,000 0.08 [10/05/23 |0.08 Completed 100.00 [Completed |100.00 |22/08/23 23/09/24 8,00,000 0.00 0.08 100.00 09/06/23
15thCFC/2022- Dated: 21/03/23 G
23/029/SWM/00005- G
Procurement of 4 Nos of
Battery Operated Vehicle to
Melvisharam Municipality
66 [Melvisharam |15th CFC 16118/2022/CFC-1 36,50,000 0.37  [10/05/23 |0.37 Completed 100.00 [Completed [100.00 |21/02/24 25/09/24 36,50,000 |0.00 0.37 100.00 09/06/23
15thCFC/2022- Dated: 21/03/23 G
23/029/SWM/00006- E G
Procurement of 5 Nos of
Light Commercial Vehicle to
Melvisharam Municipality
67 [Melvisharam |15th CFC Tied Grant 343-1/2023 9,04,000 0.09 (12/07/24 |0.09 Completed 100.00 [Completed [100.00 |23/07/24 25/09/24 9,04,000 0.00 0.09 100.00 12/08/24
15thCFC/2022- Dated: 31/01/24 E
23/029/WS/00010-Supply G
and delivery of 25 HP motor
pumpset 4 Nos and 45 HP
motor pumpset 1 No with
pannel board at Nandiyalam
water supply head house in
Melvisharam Municipality
68 [Melvisharam |15th CFC UnTied Grant 380-1/2023-24 17,80,000 0.18  (08/03/24 |0.15 Completed 100.00 [Completed |100.00 16/12/24 17,80,000 |0.00 0.18 99.76 08/06/24
15thCFCunt/2023- Dated: 09/02/24 E
24/029/ROAD/00001- Road Details
Providing Cement Concrete |Road Length :
Pavement at Khizarabad 1st (129 Mts
Road in ward no:03
(UNICODE :
029003R298), Thengakar
Road in ward no:03
(UNICODE
:029003R293),New Market
1st Road in ward no:04
(UNICODE
:029004R295),New Market
2nd Road in ward no:04
(UNICODE :029004R296)
in Melvisharam Municipality.
69 [Melvisharam |15th CFC UnTied Grant 380-2/2023-24 19,75,000 0.20 (08/03/24 |0.16 Completed 100.00 [Completed |100.00 07/02/25 19,75,000 |0.00 0.19 96.58 08/06/24
15thCFCunt/2023- Dated: 09/02/24 G
24/029/ROAD/00002- Road Details Im
Relaying of Road-Cement Road Length :
Concrete 533 Mts
R0ad029001R001-PAKTHI
COLONY 1ST STREET,
029002R007-Thanjavuran
colony 3rd street 2nd cross ,
029013R230-BAKAR
STREET,
70 |Melvisharam [15th CFC UnTied Grant 380-4/2023-24 17,60,000 0.18  (08/03/24 |0.15 Plain Cement Concrete  |75.00 |Completed [100.00 29/10/24 17,60,000 |0.00 0.06 34.26 08/06/24
15thCFCunt/2023- Dated: 09/02/24 M 20 G
24/029/ROAD/00003- Road Details
Relaying of Road-Cement Road Length : E
Concrete 445 Mts
R0ad029019R279-T. K.
BABU SAHIB STREET ,
029004R078-GANDHIYAR
STREET,
71 |Melvisharam [15th CFC UnTied Grant 380-3/2023-24 14,85,000 0.15 (08/03/24 |0.12 Completed 100.00 [Completed |100.00 07/02/25 14,85,000 |0.00 0.14 94.20 08/06/24
15thCFCunt/2023- Dated: 09/02/24 E
24/029/ROAD/00004- Road Details
Relaying of Road-Cement Road Length :
Concrete 397 Mts
Road029018R261-




Scheme Name : Overall » Ag ies : All » Region N : Vellore Municipality Name : Melvisharam Status : Overall » From Date : 01-04-25 » To Date : 02-06-25
Sno| ULB Name Name of Work AS No. / Estimate Fund Tie Up Amount| Work [Agreement| Physical Progress Third Party Completion Report Savings Payment % of Target
15 AS Date Amount Recieved| Order Value - Verification Report Amount Made |Expenditurel Date
so far Date (inCr) Previous Stage as on Currento?‘tage as so far w.r.t As Per
Sch ULB | Other| Stage of Percentl Stage of |Percent] Date | Certificate| Date Copy of | Workdone (in Cr) E\sr::::lar:te Agreement
Fund |Share|Share work % work % CR Value
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19 20 21(5-20) 22 23 24
PUDHUPET 3RD STREET,
029006R095-Ayya gounder
street ,
72 |Melvisharam [15th CFC UnTied Grant 381-1/2023-24 13,66,000 0.14  |08/03/24 (0.11 Plain Cement Concrete  |30.00 |Completed [100.00 15/11/24 13,66,000 |0.00 0.14 100.00 08/06/24
15thCFCunt/2024- Dated: 09/02/24 M 20 G
25/029/ROAD/00005- Road Details E
Relaying of Road-Cement Road Length : E
Concrete 482 Mts
R0ad029006R101-INDRA
STREET, 029012L009-
Haijipet 5th Cross street ,
029012L010-Hajipet 6th
Cross street , 029012L016-
Hajipet 13th Cross street ,
029012S027-Hajipet 14th
Cross street ,
73 [Melvisharam [15th CFC UnTied Grant 381-4/2023-24 17,55,000 0.18  (08/03/24 |0.14 Plain Cement Concrete  |70.00 |Completed [100.00 11/12/24 17,55,000 |0.00 0.17 97.98 08/06/24
15thCFCunt/2024- Dated: 09/02/24 M 20 Im
25/029/ROAD/00006- Road Details
Relaying of Road-Cement Road Length :
Concrete 525 Mts
Road029014R232-
AMEENBA STREET,
029016S036-METTU
STREET , 029016R245-
CHEPELLAI STREET ,
74 |Melvisharam [15th CFC UnTied Grant 381-2/2023-24 17,93,000 0.18  (08/03/24 |0.15 Plain Cement Concrete  |34.00 |Completed [100.00 |19/07/24 25/09/24 17,93,000 |0.00 0.18 100.00 08/06/24
15thCFCunt/2024- Dated: 09/02/24 M 20 E
25/029/ROAD/00007- Road Details G
Relaying of Road-Cement Road Length : E
Concrete 437 Mts
Ro0ad029003R028-DOOR
USMAN STREET,
029011R220-Hajipet 9th
Cross , 029010R183-
Jameelabad 3rd street 11th
cross street ,
75 |Melvisharam [15th CFC UnTied Grant 381-3/2023-24 13,50,000 0.14 08/03/24 [0.11 Plain Cement Concrete  |60.00 |Completed |100.00 07/02/25 13,50,000 |0.00 0.12 90.22 08/06/24
15thCFCunt/2024- Dated: 09/02/24 M 20 E
25/029/ROAD/00008- Road Details G
Relaying of Road-Cement Road Length : E
Concrete 324 Mts
Ro0ad029007R136-
USMANPET 2ND STREET,
029009R161-RASHIDPET
3RD STREET,
76 |Melvisharam [15th CFC UnTied Grant 381-5/2023-24 14,36,000 0.14 08/03/24 10.12 Completed 100.00 |Completed |100.00 29/10/24 14,36,000 0.00 0.13 90.32 08/06/24
15thCFCunt/2024- Dated: 09/02/24 Im
25/029/ROAD/00009- Road Details
Relaying of Road-Cement Road Length :
Concrete 360 Mts
Road029008R157-
USMANPET 4TH STREET ,
029017R252-Pudhupet 1st
main road ,




