

VELLORE SMART CITY LIMITED
Work Proposed under Smart City as on 13.07.2020

	Total Number of Works taken up	Project Cost(Rs.Cr)	No. of Works Sanctioned (AS & TS accorded amount)	Total Amount Sanctioned (AS & TS accorded amount)	PMC appointed for the Value of Works	Balance amount to be appointed
Completed						
1	Housing for All	0.37	1	0.37	-	-
2	Solid Waste Management Vehicles	3.48	1	3.48	2.088	-
3	Solid Waste Management Recovery Shed	2.00	1	2.00	-	-
4	MCC Center	4.40	1	4.40	-	-
Under Execution						
1	Water Supply Distribution Systems	44.95	1	44.95	-	-
2	Ground Mounted Solar Power Plant (2.40 MW)	13.24	1	13.24	12.34	0.90
3	Anganwadi (Zone 1 - 12, Zone 2- 21,Zone 3-20, Zone 4 -21)) (Total - 64)	9.67	1	9.67	-	-
4	Construction of Culverts(Zone 1 - 82 Zone 2- 41,Zone 3-41, Zone 4 -34 (Total - 198)	5.00	1	5.00	-	-
5	Green Space Development-Phase II (58 Parks)	10.34	1	10.34	-	-
6	Green Space Development Phase I -15 nos +23 nos	20.00	1	20.00	14.03	5.97
7	Street Light	30.00	1	30.00	-	Third Party appointed (M/s. QSS)
8	Protection wall to STP	2.50	1	2.50	2.50	-
9	UGSS Phase -III	131.22	1	131.22	-	Third Party appointed (M/s. QSS)
10	Bio Mining	13.00	1	13.00	13.00	-
11	MLCP-1 nos	11.03	1	11.03	8.53	-
12	Strom water Drain - RCC Lining -6.20 km	29.00	1	29.00	24.00	5.00
13	Tourism Development-SOR Items-Part 1	10.80	1	10.80	11.00	-0.20
14	Otteri Lake Development	9.00	1	9.00	4.00	-
15	Solar Roof Top (140 Buildings)	3.81	1	3.81	3.51	0.30
16	Water Supply Internal Plumbing	11.30	1	11.30	-	-
17	Construction of Commercial complex at Sathuvachari	5.20	1	5.20	5.20	-
18	Crematorium	2.00	1	2.00	1.75	-
19	UGSS Phase -II	63.75	1	63.75	-	Third Party appointed (M/s. QSS)
20	Kaspa Play Ground	5.00	1	5.00	5.00	-
21	Smart Road Phase -I	44.13	1	44.13	44.92	-0.79
22	New Bus Stand	46.51	1	46.51	46.00	0.51
23	Smart Drain at Zone II	10.00	1	10.00	10	-
24	Smart Road Phase 2 & 3	133.00	1	133.00	132.05	0.95
25	Air Quality Monitoring	1.00	1	1.00	-	-

		675.70			339.92	12.64
Tender Called for						
1	Signage Boards in ABD Area	6.00				
2	Ground Mounted Solar for 1.2mw	6.23				
3	Providing 25 MT Incinerator Under DBOT	1.70				
Under Evaluation						
1	Improvement of Channels in ABD Area	24.00				
2	Providing Smart roads in ABD Area Phase-4	44.98				
Tender to be Called for						
1	Providing Lighting to Fort and light and sound show in Vellore fort	15.00				
2	Providing CCTV Camera to Water supply Head works, Corporation Schools and City Traffic Managements.	5.00				